

# Clinic Transformation Timeline:

2011 → 2012 → 2013 →

Fall JAN FEB MAR APR MAY JUN JUL AUG SEPT OCT NOV DEC JAN FEB MAR APR MAY JUN

**EHR software selected (Back Chart)**

EHR preparation → UHS pilot → UHS EHR rollout → BNCC EHR rollout → Woodwinds EHR rollout → Burnsville EHR rollout → Edith Davis EHR rollout →

Stratis Health retained

PMS RFP completed/proposals received | PMS vendor selected | PMS workflow and IT process and planning | PMS training and implementation | PMS go live

EHR/PMS interface implementation

← New Clinical Model developed: U of M collaboration; nurse practitioners in NWHHSU clinics, etc. →

EHR = Electronic Health Record    PMS = Practice Management System    RFP = Request for Proposal